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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-SD-5-.1/.3

11-SD-5-.1/.3

11-SD-5-8.6/10

Fed Aid

HM1A

HA22

HE14

TEA2

HA25

HA25
HA25

Pgm Code
IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

Description 

RUBBER ASPHALT CHIP SEAL

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

CONSTRUCT BICYCLE FACILITIES

CONSTRUCT PLAZA

PLANTING AND IRRIGATION

Type Of Work
AGGEGATE PRODUCTS, INC.

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

3-D ENTERPRISES, INC.

3-D ENTERPRISES, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

PICO RIVERA, CA  90660-2135

WATSONVILLE,CA  95077

ORANGE, CA  92868

SAN DIEGO,CA  92109

SAN DIEGO, CA  92109

ESCONDIDO,CA  92029

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

ARINDUQUE, RAY

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

NABIZADEH, MEHRDAD

Resident
Engineer

(760) 350-1348

(760) 355-8666

(858) 467-4084

(858) 467-4084

(858) 467-4081

(858) 467-4081

 $1,299,698

 $4,094,514

 $1,352,953

 $1,625,126

 $1,484,917

 $5,697,340

Bid + CCOs

 $1,296,025

 $4,069,214

 $1,218,419

 $470,365

 $1,466,361

 $2,181,565

Comp To  date

 $0

 $0

 $1,782

 $296,921

 $41,880

 $468,105

This Month
05/02/03

11/18/05

03/06/06

08/29/06

01/06/05

06/02/06

Awarded

05/12/03

12/07/05

03/17/06

09/07/06

01/13/05

06/15/06

Approved

06/04/07

09/26/06

09/14/09

03/21/08

11/22/06

01/11/11

Est Comp

 100%

 98%

 19%

 33%

 0%

 25%

%Time

 100%

 100%

 90%

 29%

 0%

 38%

% Work 

 

SUSPENDED

 

 

PLANT EST
SATIS

 

Message

11-241104

11-229024

11-256204

11-264904

11-079404

11-0786U4

Contract 

  

ACST-P098-(023)E

  

ACST-005 -(604)E

ACST-005 -(590)0

ACIM-005 -(599)8

  

  P0-98 0-(3E)

  

  00-5 16-(4E)

E  0-05 1-(900)E

CSTS-054 -(07E)P

  

--()

  

--()

--()

 S05-4 00-(E)

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

9500 BEVERLY RD.

P.O. BOX 50085

999 TOWN AND COUNTRY RD, FL4

2180-2C GARNET AVENUE

2180 GARNET AVE, SUITE 2C

912-108 S. ANDREASEN DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

IMPERIAL,CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 92111

Accepted

11/27/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

Fed Aid

HB4N

HB4N

HM3

HB4N

HB4N

HA22

Pgm Code
IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

CONSTRUCT AUXILIARY LANES

INSTALL CHANGEABLE MESSAGE SIGNS

CLEAN AND TREAT BRIDGE DECK

UPGRADE OVERHEAD SIGNS

REPLACE RIGHT OF WAY FENCE

RESURFACE EXISTING HIGHWAY

Type Of Work
COFFMAN SPECIALTIES, INC.

PETERSON-CHASE GENERAL ENG.

TRUESDELL CORPORATION

PETERSON-CHASE

LIGHTNING FENCE

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO,CA  92117-3632

IRVINE,CA  92614-5706

PHOENIX, AZ 85040

IRVINE, CA  92614-5706

POWAY,CA  92064

SAN DIEGO CA 921639069

 

 

 

 

 

(858)874-5011

CARDENAS, VICTOR

PEREZ, AL

WILLIAMSON, JOHN

PEREZ, AL

FELLEKE, SAMUEL

NAPIER, MARK

Resident
Engineer

(619) 688-6955

(858) 467-4093

(619) 661-6751

(858) 467-4093

(858) 688-1495

(619) 248-1495

 $9,879,068

 $841,074

 $1,392,380

 $453,531

 $532,302

 $6,660,941

Bid + CCOs

 $6,947,037

 $820,570

 $1,010,167

 $394,669

 $495,262

 $6,413,509

Comp To  date

 $238,305

 $3,006

 $0

 $0

 $8,090

 $0

This Month
11/04/05

10/21/05

06/19/06

11/14/05

06/29/06

11/15/04

Awarded

11/15/05

11/03/05

07/05/06

11/23/05

07/19/06

12/02/04

Approved

02/27/07

02/26/07

02/02/07

11/14/06

11/27/06

09/29/06

Est Comp

 78%

 0%

 45%

 100%

 100%

 0%

%Time

 70%

 0%

 68%

 93%

 90%

 0%

% Work 

 

PLANT EST
SATIS

 

COMPLETED

 

PLANT EST
SATIS

Message

11-066704

11-240304

11-248404

11-352304

11-276304

11-207914

Contract 

ACNH-005 -(602)9

ACIM-005 -(603)1

  

  

  

ACIM-005 -(595)1

   0-05 1-(029)E

--()

  

  

  

ACST-S163-(024)E

--()

  

  

  

  

  S1-63 0-(4E)

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

4375-206 JUTLAND DRIVE

1792 KAISER AVENUE

3529 EAST WOOD STREET

1792 KAISER AVENUE

13950 OLIVE CREST WAY

P O BOX 639069

2878-410 CAMINO DEL
RIO SOUTH

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

2878 CAMINO DEL RIO
SOUTH, #410

SAN DIEGO, CA 92108

SAN DIEGO,CA 92111

SAN DIEGO, CA

Accepted

11/20/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-52.8/0

11-SD-8-2.2/2.6

11-SD-8-36.5/0

Fed Aid

HB1

HE13

HB4C

HA22

HA25

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

Type Of Work
MODERN ALLOYS, INC.

E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

SIM J HARRIS, INC.

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

Contractor

STANTON,CA  90680

SAN DIEGO,CA  92130

CORONA, CA  92877

SAN DIEGO,CA  92141-0850

SAN DIEGO, CA  92109

 

 

 

 

 

(602)437-1711

FIGUEROA, RENE

KHAN, MOHAMMED

HURTZIG, JOHN

JUAREZ, DANIEL

HURTZIG, JOHN

KIEL, WILLIAM

Resident
Engineer

(619) 588-9069

(858) 720-2111

(858) 467-4086

(858) 679-5567

(858) 467-4086

(619) 888-8886

 $1,099,886

 $131,742,658

 $700,592

 $399,585

 $762,262

 $4,660,867

Bid + CCOs

 $407,463

 $124,022,332

 $497,893

 $371,980

 $503,175

 $4,750,326

Comp To  date

 $81,920

 $1,286,480

 $3,408

 $7,830

 $111,664

 $67,065

This Month
03/21/06

02/27/02

08/04/04

06/16/06

06/07/06

08/04/05

Awarded

04/04/06

03/12/02

08/20/04

06/22/06

06/16/06

08/19/05

Approved

01/19/07

07/18/08

02/10/10

11/20/06

02/11/08

11/21/06

Est Comp

 41%

 0%

 0%

 100%

 64%

 58%

%Time

 38%

 0%

 0%

 95%

 66%

 93%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-264704

11-0301U4

11-065104

11-080514

11-254304

11-080004

Contract 

ACST-X073-(072)E

ACIM-X073-(059)N

STPL-6211-(037)E

  

  

ACIM-008 -(300)3

G X0-73 0-(2E)

PL60-66 0-(9N)

--()

  

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 420850

2180 GARNET AVENUE, 2C

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

EL CAJON, CA 92020

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

Fed Aid

HA25

HB4N

HA25

HB4N

HA23

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
AERO DRIVE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGN

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

Type Of Work
SHIVA CONSTRUCTION

ROYAL ELECTRIC

DIVERSIFIED LANDSCAPE

TDS ENGINEERING

ERRECAS INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

SINCHESTER, CA  92596

WESTLAKE VILLAGE,CA  91361

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

 

 

 

 

 

 

HURTZIG, JOHN

BYRNES, VINCENT

HURTZIG, JOHN

PEREZ, AL

SAWAGED, HASSAN

Resident
Engineer

(858) 467-4086

(858) 467-4078

(858) 467-4086

(858) 467-4093

 

(858) 688-1480

 $719,249

 $5,889,908

 $2,269,637

 $202,721

 $1,000,000

 $4,464,799

Bid + CCOs

 $656,134

 $2,321,263

 $2,201,820

 $21,285

 $0

 $5,127,154

Comp To  date

 $0

 $331,467

 $3,960

 $21,285

 $0

 $136,230

This Month
07/25/01

06/02/06

12/06/02

06/29/06

03/01/98

09/23/04

Awarded

08/01/01

06/15/06

12/17/02

07/14/06

03/01/98

10/13/04

Approved

05/09/05

10/02/07

01/30/07

12/26/06

12/05/06

Est Comp

 54%

 47%

 0%

 20%

 0%

 100%

%Time

 92%

 40%

 0%

 10%

 0%

 98%

% Work 

 

 

PLANT EST
SATIS

 

 

OVER RUN

Message

11-235904

11-2379U4

11-070804

11-080974

11-233204

11-077304

Contract 

  

ACIM-X073-(079)N

ACIM-015 -(190)6

OTS-000C-(283)

ER-    -(   )

ACIM-015 -(197)1

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

33801 WASHINGTON ST.

2899-171 AGOURA ROAD

P O BOX 1161

P.O. BOX 639060

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

Fed Aid

HB4C
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT SOUND WALLS

CONSTRUCT MANAGED LANES

Type Of Work
FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

PETERSON-CHASE GENERAL

FCI CONSTRUCTORS/

Contractor

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

IRVINE, CA  92614

VISTA, CA  92081

 

 

 

 

 

 

BREYER, RICHARD

CARDENAS, VICTOR

AL-JAFRI, ABU-BAKR

HSU, PAUL

MCMILLAN, STEVEN

BINNS, CORY

Resident
Engineer

(858) 688-1430

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 748-7328

(858) 679-5567

 $40,071,760

 $32,952,294

 $56,317,608

 $72,398,548

 $4,912,615

 $89,249,108

Bid + CCOs

 $6,831,130

 $22,312,942

 $49,930,953

 $47,395,894

 $1,899,652

 $47,656,546

Comp To  date

 $2,181,283

 $790,935

 $686,266

 $1,446,316

 $507,400

 $2,551,113

This Month
07/10/06

04/14/05

10/29/03

08/11/04

06/15/06

09/09/04

Awarded

07/25/06

04/26/05

11/13/03

08/26/04

07/05/06

09/22/04

Approved

10/09/08

09/05/07

04/05/07

12/24/07

07/23/07

06/02/08

Est Comp

 13%

 66%

 87%

 63%

 33%

 44%

%Time

 17%

 67%

 87%

 64%

 39%

 53%

% Work 

 

 

 

 

 

 

Message

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

Contract 

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

CML-6211-(048)

ACIM-015 -(196)2

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

--()

211-050-()

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

1792 KASIER AVENUE

2585 BUSINESS PARK WAY

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13560 EVENING CREEK
DRIVE NORTH

13588 SABRE SPRINGS
PKWY

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-75-20.5/21.9

11-SD-75-20.5/22

Fed Aid

HB4N

HE14

HE14
HE14

HM1A

HA21

HM3H

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM WEST OF SANTO ROAD
OVERCROSSING TO 2.4 KM WEST OF OAK
CANYON BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN SAN DIEGO AND
CORONADO ON ROUTE 75 AT CORONADO SAN
DIEGO BRIDGE AND ON ROUTE 5 AT CROSBY
STREET UNDERCROSSI

Description 

WIDEN EXISTING ROADWAY

MITIGATION PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REHABILITATE BRIDGE

REPLACE BOLTS AND JOINT SEALS

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

VALLEY CREST LANDSCAPE

DALEY-CCAC

WIER CONSTRUCTION CORPORATION

PENHALL COMPANY

Contractor

SAN DIEGO,CA  92192

LAKE FOREST CA 92630

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

ESCONDIDO,CA  92029

SAN DIEGO,CA  92121

 

(949)454-1225

 

 

 

 

MCCLENDON, GREG

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

KONTAXIS, CONSTANTINE

WILLIAMSON, JOHN

Resident
Engineer

(858) 679-5567

(858) 467-4088

(858) 467-4086

(619) 588-9069

(858) 688-1529

(858) 688-1503

 $3,106,073

 $1,101,337

 $3,929,556

 $3,039,411

 $7,978,422

 $830,260

Bid + CCOs

 $78,087

 $949,727

 $3,425,061

 $2,886,709

 $126,795

 $515,096

Comp To  date

 $78,087

 $5,910

 $23,812

 $0

 $25,080

 $160,028

This Month
09/27/06

10/22/02

04/06/05

12/28/04

07/27/06

06/19/06

Awarded

10/16/06

10/30/02

04/22/05

01/13/05

08/07/06

07/06/06

Approved

04/25/07

04/23/08

08/11/09

10/13/06

10/05/07

12/18/07

Est Comp

 20%

 0%

 0%

 100%

 22%

 32%

%Time

 3%

 0%

 0%

 100%

 2%

 61%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

 

 

Message

11-2T0204

11-249804

11-172894

11-241184

11-246514

11-254104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 22900

20381 LAKE FOREST DR STE B19

8450 MIRAMAR PLACE

5370 EASTGATE MALL

2255 BARHAM DRIVE

5775 EAST GATE DRIVE

13220-112 EVENING
CREEK

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

10/24/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-75-21.8/21.9

11-SD-76-.1/2.2

11-SD-76-2.7/8.5

11-SD-76-18.8/32.9

11-SD-78-3.2/5

11-SD-78-10.5/11.6

Fed Aid

HA21

HB1

HM1A

HM1A

HA22

HE11

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.9 KM EAST OF AIRPORT ROAD TO 0.7 KM
EAST OF JEFFRIES RANCH ROAD

IN SAN DIEGO COUNTY AT AND NEAR  PALA
FROM 1.5 KM EAST OF PANKEY  ROAD TO
VALLEY CENTER ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE,
VISTA, SAN MARCOS AND ESCONDIDO  AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

Description 

CONSTRUCT WALKWAY EXTENSION

CONSTRUCT MEDIAN BARRIER

RESURFACE PAVEMENT

RESURFACE PAVEMENT

PAVEMENT REHABILITATION

CONSTRUCT NEW INTERCHANGE

Type Of Work
CHRISTIE CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

SIM J HARRIS, INC.

ORTIZ ENTERPRISES INCORPORATED

Contractor

RICHMOND, CA  94804

SAN DIEGO,CA  92192-9000

W. SACRAMENTO,CA  95798

WATSONVILLE, CA  95077

SAN DIEGO,CA  92142

IRVINE CA 92618

 

 

 

 

 

(949)753-1414

KONTAXIS, CONSTANTINE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(858) 688-1529

(760) 796-4666

(760) 796-4666

(760) 796-4666

(760) 796-4666

(760) 796-4666

 $737,480

 $3,603,461

 $1,305,523

 $1,517,774

 $11,185,000

 $10,292,725

Bid + CCOs

 $1,500

 $3,675,248

 $1,124,377

 $1,461,369

 $0

 $10,436,195

Comp To  date

 $1,500

 $0

 $195,485

 $56,134

 $0

 $31,547

This Month
07/20/06

01/19/06

06/22/06

06/21/06

10/18/06

09/09/04

Awarded

08/01/06

02/02/06

07/05/06

07/05/06

10/31/06

09/16/04

Approved

08/16/07

10/23/06

11/28/06

12/19/06

04/11/07

08/13/07

Est Comp

 8%

 100%

 94%

 81%

 0%

 0%

%Time

 0%

 100%

 85%

 98%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST
SATIS

Message

11-246524

11-259204

11-266704

11-276004

11-072804

11-183644

Contract 

  

  

  

  

  

STPL-5381-(018)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

4925 SEAPORT AVENUE

P.O. BOX 229000

P.O. BOX 981330

P.O. BOX 50085

P.O. BOX 420850

6 CUSHING STE 200

7177 OPPORTUNITY ROAD

1780 S. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD
ESCONDIDO,CA 92025

Accepted

10/23/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-78-72.9/0

11-SD-94-13.2/13.4

11-SD-94-17.5/17.7

11-SD-94-30.0/38.9

Fed Aid

HB1

HB1

HA21

HB4N

HA25

HA22

Pgm Code
IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

IN SAN DIEGO AND IMPERIAL COUNTIES
NEAR JULIAN AND OCOTILLO WELLS AT THE
SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR DULZURA AT
VARIOUS LOCATIONS

Description 

REVISE INTERSECTION WIDEN SHOULDERS

WIDEN SHOULDER

WIDEN BRIDGE

WIDEN OFF RAMP

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

Type Of Work
R.J. BULLARD CONSTRUCTION, INC

WEIR CONSTRUCTION

MCM CONSTRUCTION, INC.

HAZARD CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE

HAZARD CONSTRUCTION COMPANY

Contractor

BONSALL, CA  92003-1577

ESCONDIDO,CA  92029

BLOOMINGTON,CA  982316

SAN DIEGO,CA  92192

WINCHESTER, CA 92596

SAN DIEGO,CA 92192

 

 

 

 

 

 

LEVINE, GARY

LEVINE, GARY

YOST, RICHARD

FELLEKE, SAMUEL

ARINDUQUE, RAY

REYES, JULIO

Resident
Engineer

(760) 796-4666

(760) 796-4666

(858) 688-1491

(619) 588-9072

(858) 467-4084

(858) 688-1091

 $2,829,143

 $514,865

 $3,474,485

 $539,773

 $354,670

 $1,433,281

Bid + CCOs

 $2,714,792

 $0

 $12,180

 $459,414

 $270,991

 $1,333,233

Comp To  date

 $0

 $0

 $12,180

 $3,770

 $2,141

 $503,617

This Month
08/20/04

02/21/06

10/18/06

05/30/06

05/05/04

08/21/06

Awarded

09/08/04

02/28/06

10/27/06

06/13/06

05/19/04

08/31/06

Approved

11/20/06

04/12/07

09/24/08

12/11/06

08/05/09

12/12/06

Est Comp

 100%

 0%

 1%

 100%

 0%

 75%

%Time

 92%

 0%

 0%

 92%

 0%

 89%

% Work 

COMPLETED

 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

 

Message

11-241904

11-241924

11-165734

11-263004

11-176424

11-266504

Contract 

ACST-P078-(102)E

ACST-P078-(104)3

  

  

  

  

  P0-78 1-(2E)

  P0-78 1-(4E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 1577

2255 BARHAM DRIVE

19010 SLOVER AVENUE

6464 MARINDUSTRY PLACE

33801 WASHINGTON ST.

6465 MRINDUSTRY PLACE

1780 W. MISSION ROAD

1780 W. MISSION ROAD

722 E. BARIONI BLVD.

1463 BROADWAY

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

Accepted

11/20/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

11-SD-125-9.2/9.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-10.8/11.8

Fed Aid

HE14

HB4C

HB1

HE14

HA42

HA22
HB4N

Pgm Code
IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM
THE MEXICO BBORDER TO 0.2 KM  NORTH
OF THING ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

Description 

MITIGATION PLANTING

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

PAVEMENT REHABILITATION

Type Of Work
P & D LANDSCAPE MGMT. SERVICES

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

ERRECAS INC

HAZARD CONSTRUCTION CO., INC.

Contractor

ORANGE, CA  92868

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

LAKESIDE, CA  92040

LAKESIDE CA 92040

SAN DIEGO, CA  92192-9000

 

 

 

 

(619)390-6400

 

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

KONTAXIS, CONSTANTINE

Resident
Engineer

(858) 467-4086

(858) 467-4086

(858) 467-4048

(858) 679-5567

 

(858) 688-1529

 $1,346,731

 $1,961,414

 $598,982

 $10,014,813

 $15,285,683

 $1,843,876

Bid + CCOs

 $407,473

 $1,829,313

 $508,409

 $5,317,542

 $0

 $1,748,287

Comp To  date

 $127,161

 $11,363

 $3,527

 $1,153,114

 $0

 $178,125

This Month
07/18/06

05/24/05

02/28/05

03/13/06

10/26/06

04/06/06

Awarded

07/27/06

06/02/05

03/15/05

03/22/06

11/20/06

04/20/06

Approved

05/07/09

03/21/07

08/06/08

12/01/06

11/30/06

Est Comp

 38%

 0%

 0%

 43%

 0%

 0%

%Time

 30%

 0%

 0%

 53%

 0%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

11-091894

11-260524

11-258024

11-241504

11-256504

11-238504

Contract 

  

STPL-6211-(040)

  

STPL-6211-(046)

HPD-P188-(001)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

999 TOWN & COUNTRY RD., FLR 4

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

P.O. BOX 640

P O BOX 640

6465 MARINDUSTRY PLACE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

11District

 $13,845,291 $399,097,969 $589,860,309

11-SD-805-20.2/0

11-SD-905-10.9/11.7

11-SD-5530-/0

Fed Aid

HB1

HE11
HE11

HA23

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
KEARNY VILLA ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

MODIFY EXISTING DRAINAGE FACILITIES

Type Of Work
TDS ENGINEERING

FCI CONSTRUCTORS, INC.

DAVID A BEADOR

Contractor

WESTLAKE VILLAGE,CA  91361

VISTA, CA  92083-8831

CORONA, CA  92883

 

 

 

BYRNES, VINCENT

CARDENAS, VICTOR

KONTAXIS, CONSTANTINE

Resident
Engineer

(858) 467-4078

(619) 661-9275

(858) 688-1529

 $298,292

 $15,321,917

 $287,425

Bid + CCOs

 $0

 $15,884,582

 $240,488

Comp To  date

 $0

 $0

 $0

This Month
09/01/06

10/18/02

12/20/05

Awarded

09/13/06

10/29/02

01/04/06

Approved

03/19/07

11/24/06

10/24/06

Est Comp

 0%

 100%

 100%

%Time

 0%

 100%

 84%

% Work 

 

PLANT EST
SATIS

OVER RUN

Message

11-269404

11-091804

11-091604

Contract 

  

ACNH-A905-(012)N

  

  

D A9-05 0-(3AC)I

  

  

05 1-5873-()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

2899-171 AGOURA ROAD

2585 BUSINESS PARK DRIVE

26320 LESTER CIRCLE

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

7177 OPPORTUNITY
ROAD.

SAN DIEGO,CA 92154-6223

Accepted

11/01/06

Location
Storm Water
Plan



11-241104

11-229024

11-256204

11-0786U4

11-080514

11-079404

11-264904

11-066704

11-240304

11-248404

11-352304

11-276304

11-207914

11-264704

11-0301U4

11-065104

11-254304

11-080004

11-2379U4

11-077304

11-080944

11-080934

Contract

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-52.8/0

11-SD-5-.1/.3

11-SD-5-.1/.3

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.7/71.9

11-SD-5-13.0/15

11-SD-5-14.7/15.1

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-13.0/50.9

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-080904

11-080914

11-064844

11-080924

11-235904

11-070804

11-080974

11-233204

11-2T0204

11-249804

11-172834

11-172894

11-241184

11-246514

11-254104

11-246524

11-276004

11-266704

11-259204

11-072804

11-183644

11-241904

Contract

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-76-18.8/32.9

11-SD-76-2.7/8.5

11-SD-76-.1/2.2

11-SD-78-3.2/5

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-241924

11-165734

11-238804

11-176424

11-266504

11-263004

11-091894

11-260524

11-258024

11-241504

11-256504

11-238504

11-269404

11-091804

11-091604

Contract

11-SD-78-20.9/21.3

11-SD-78-72.9/0

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-94-30.0/38.9

11-SD-94-13.2/13.4

11-SD-125-9.2/9.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-10.8/11.8

11-SD-805-20.2/0

11-SD-905-10.9/11.7

11-SD-5530-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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11District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $453,216,539

 Bid + CCO

 $321,966,003

 Work Comp

-I-



11

District

 $10,212,971

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $591,219,539  $399,097,969

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $25,200,985

 $34,617,995

 $55,660,086

 $1,000,000

 $21,523,934

 Bid + CCO

 $22,831,619

 $27,209,137

 $25,170,273

 $0

 $1,920,937

 Work Comp

District Total:

Work completed this Period:  $10,212,971

-F-

-S-

-SH-

-ER-
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